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Gordon R. Archibald, Inc.

Civil and Environmental Engineers

MEMORANDUM OF MEETING

MEETING DATE: May 31, 2017
PREPARED BY: Kevin Nagle, Gordon R. Archibald, Inc. (GRA)

ATTENDED BY: Alan Leveillee, Public Archaeological Laboratory (PAL)
Dan Forrest, PAL
Kirk Van Dyke, PAL
Joe Cox, Parker Construction
Josh Carr, Narragansett Improvement Company (NICO)
Todd Ravenelle, GRA
Tom Plante, GRA
Kevin Nagle, GRA

SUBJECT: Warwick Sewer Authority (WSA)
Bayside Community Sewer Project
2017 Archaeological Investigation Program

A meeting was held at the GRA offices to discuss various aspects relating to the archaeological
excavations scheduled to undertaken throughout the Bayside sewershed over the next several
months. These investigations will be conducted by PAL, with NICO providing support in
pavement excavation and patching operations through contract with GRA. The purpose of this
meeting was to coordinate the timing, sequencing, and procedures for the work amongst the
primary entities involved (GRA, PAL, NICO). Copies of the meeting agenda and sign-in sheet
are attached to this memorandum.

The following items were discussed:

A. GRA has prepared a contact list for project with the telephone numbers of key personnel
from each company, a copy of which is attached to this memorandum.

B. PAL is currently scheduled to begin work on Monday, June 12, which will require that certain
tasks be completed in advance of this date. The following sequence of activities is
anticipated:

- GRA will mark in the field approximately 20’ long, full-width segments along each
roadway (within which each 8’ square investigation pit will be located) for underground
utilities to be verified by Dig-Safe. GRA will be conduct marking operations beginning
Thursday, June 1.

- Once utilities have been marked and Dig-Safe tickets issued, GRA will locate and mark
the extents of each pit to be sawcut for investigation.

- NICO will need to have a sufficient quantity of investigation pits sawcut in advance of the
June 12 start date so that pavement excavation operations do not impede the progress
of archaeological investigations. Following the meeting, Mr. Carr informed parties by
email that his sawcutter should be able to cut 50 squares (8'x8” investigation pits) in one
mobilization.
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C. All parties agreed that the investigations will begin at the northerly limits of the project area
(Friendship Avenue, Height Avenue, River Vue Road) and continue in a general southerly
direction by street segment. GRA, PAL, and NICO will coordinate on a regular basis to
ensure that pits on successive streets are opened and ready for archaeological
investigations.

D. PAL requested copies of the preliminary layout plans prepared by GRA, showing the
anticipated locations of jacking/receiving pits, service connections, etc. GRA will provide
amended plan sheets to PAL following the Dig Safe effort and subsequent field layout of pit
locations.

E. Mr. Ravenelle provided a brief overview of some of the logistical and constructability
considerations informing the layout sewers and services, which will be installed primarily by
directional drilling methods. For certain locations/properties where the service will be
installed only to the property line, it was noted that installation by conventional trenching
may be more practical, and that any such locations where trenching is anticipated will be
marked for archaeological investigation. Mr. Leveillee noted that this should be discussed
with the WSA and USEPA as it relates to the Memorandum of Agreement for the project.

F. Mr. Carr noted that NICO may employ grind in-place methods for removal of the asphalt
course instead of conventional removal and disposal. While all parties agreed that this
method would be acceptable in principle, PAL noted that the depth of grinding/tilling should
not go beyond the asphalt course, as past archaeological investigations have uncovered
features at such relatively shallow depths. It was suggested that the sawcutting operator
measure and mark the approximate depth of asphalt at each excavation location for this
purpose.

G. NICO will furnish PAL with the traffic control devices (barrels, signage, etc.) necessary to
protect the work, along with two 10'’x10’ steel plates. PAL and NICO will each coordinate
with the Warwick Police Department for police details required for road closures and
detours. The Warwick Police Department will bill the WSA directly for its services.

H. GRA will be delivering notices to residents informing them of the archaeological
investigation program and the anticipated schedule for completion of the work.

I.  Through coordination with PAL and NICO, the WSA and GRA will provide timely notification
to the Warwick School Department with regards to anticipated road closures so that school
bus routes and schedules can be adjusted accordingly.

J. In addition to notifying Dig-Safe, Mr. Leveillee suggested that plans be sent to National Grid
and the Warwick Water Department.

K. Any issues relating to homeowner complaints should be referred to the WSA (Janine Burke-
Wells, Executive Director). Media inquiries should also be directed to the WSA.

L. Mr. Leveillee noted that it is likely that representatives of the Narragansett Indian Tribe (NIT)
will periodically visit the project to observe the work.

Distribution:  Attendees, Janine Burke-Wells (WSA), Michael Stover (USEPA)
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CONTACT LIST

Contact Number

Warwick Sewer Authority Janine Burke-Wells (401) 468-4710

Gordon R. Archibald, Inc. Todd Ravenelle (401) 258-6608
(401) 578-4776

(401) 632-8442

Kevin Nagle

Tom Plante

Public Archaeology Laboratory

Alan Leveillee

(401) 487-0861

Kirk Van Dyke

(401) 487-0226

Narragansett Improvement Company

Josh Carr

(401) 996-9447




Bayside Sewer Project
Pre-Construction Archaeological Investigations
May 31, 2017

1. Contacts
2. Schedule
3. Layout

4. Dig Safe

5. Police Protection

6. Traffic Control Signs

7. Public Notice - School Bus Schedule

8. Site Issues

9. Formalize Construction Contact



Name Company Email Phone Cell Phone
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